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Drone Shots & Timelapse
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Jackson & Mechanic Street Railroad Bridge Reconstruction
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Project Costs
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Mechanic Street Progress Photos
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Jackson Street Progress Photos

noah.droste
Text Box
West Abutment footing poured & Waler installation Completed at SW Retaining Wall
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South Half of Poured Concrete Completed - East Abutment

https://vimeo.com/user/71529084/folder/10141496
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Retaining Wall Anchors locked off to facilitate Track Switch - NE Retaining Wall
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North half of Abutments B1 & B2 have been poured, in addition to the NW Wingwall - West Abument

https://vimeo.com/user/71529084/folder/10141496
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Job Number: 204744Managing Office: Jackson TSCTSC Manager: Kelby Wallace, P.E.Construction Engineer: Jason Fossit, P.E.  
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Prime Contractor: AnLaan  

noah.droste
Text Box
Control Sections: AML MP 75.79 & AML MP 75.94  
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Report Date: Dec  28, 2022  
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Video Link (Click Here)
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